
* 
t'age 1 oT 1 

VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * * * * * * * * * CIC #: 99EPA SUPERFUND 

Billed Date: 01-Feb-2012 

Customer Order Number DW96942165 

D.O. Voucher No. 

DIAMOND HEAD OIL 156980 

EPA621 

BU. Voucher No. 

BETWEEN APPROPRIATIONS ANDOR FUNDS (AR 37·1) 

Mission Assignment No: 
BZ784 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Diamond Head Oil OU2 
A/C#: DW96942165-01-0 
RPM: Grisell Diaz-Cotto 
Date: 3/12/2012 

Bill No. 
27056871 

Partial# 33 03-Jan-2012 Thru 01-Feb-2012 * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 
U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

148208 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

MILLINGTON TN 38054-5005 1111111111111111111111111111111111111111 

6868X 96231 

··EaknJo 
CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT- OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

CORPS CERTIRCATlON 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERViCES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED.·~~ , .,..,j,n, 
11<3Rb lC4 . A~ 

DATE SIGNATURE -17 .... ,-, L,... n /_,,.,.. 
E..tt~e::fh A.~ ol.AJU 

'ro. 
Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 
Payment Due Date: 02- Mar- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$1,420,000.00 

$638,063.06 

$615,673.02 

$22,390.04 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

r"\A [:',.........._ AAAI: D 

$22,390.04 

Amount 
$14,976.97 

$2,946.27 
$265.49 

$1,226.46 
$365.35 

$2,609.50 
$22,390.04 

$22,390.04 

$0.00 

$22,390.04 



.. 

msfcr.2.1.13 001 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96942165 

MONTHLY REPORT FOR JANUARY 2012 

Page: 114 
Date: 01-FEB-2012 

PROGRESS REPORT 

Revised Reimbursable Direct Fun.j Cite IA Totals 1 
(96X3122) (96X3122) I 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 
Less Undelivered Orders: (-) 
Less Commitments: (-) 

Funds Available Balance: 

I -- ------ - ---- - ------------------ ----------------

$1,420,000.00 

$638,063.06 
$230,514.04 
$15,143.92 

$536,278.98 

BILLING ACTIVITY (96X3122): I 

Bill Number: 27056871 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$22,390.04 
$638,063.06 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Funds Expended During Report Period: $0.00 I 
Total Expended to Date: $0.00 I 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

$1,420,000.00 

$638,063.06 
$230,514.04 
$15,143.92 

$536,278.98 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

--------···------
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msfcr.2.1.13 001 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96942165 

Bill Number: 27056871 
Bill Invoice Date: 01-FEB-2012 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X81451: 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 
JENNIFER L KOLARIK 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

$22,390.04 

$0.00 

Costs for Prior Month's 
Current Month Summary 

------ --------------------
$1,880.76 $14,636.79 

$728.74 $7,596.89 
$2,946.27 $2,247.15 

$0.00 $0.00 
$0.00 $0.00 

$14,976.97 $567,732.24 
$0.00 $0.00 

$265.49 $9,307.40 
$20,798.23 $601,520.47 
$1,591.81 $14,152.55 

---------- --------------------
$22,390.04 $615,673.02 

Function Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

32.50 
5.00 
1. 00 PROJECT MANAGEMENT SPECIAL 

Project Costs 
to Date 

-------------
$16,517.55 

$8,325.63 
$5,193.42 

$0.00 
$0.00 

$582,709.21 
$0.00 

$9,572.89 
$622,318.70 

$15,744.36 
--------------------

$638,063.06 

Labor Amount 

$3,535.48 
$438.82 

$56.76 

Page: 115 
Date: 01-FEB-2012 



msfcr.2.1.13 001 
99EPA 

KANSAS CITY DISTRICT 
DIN10ND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

IAN R BOWEN 

TOTAL LABOR: 

Location Function 

KANSAS CITY DISTRICT GEOLOGIST 

Page: 116 
Date: 01-FEB-2012 

PROGRESS REPORT 

Hours Labor Amount 

3.00 $170.25 

41.50 $4,201.31 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I RI/FS 
Technical Assistance RIIFS 

Bill No.: 27056871 lAG DW96942165 (BZ784) lAG Expiration Date: Other Corps 

Partial #33 No.: lAG Award Date: 9/15/08 12/31/14 P2: 156980/FWI: 
NWK GBB72L 

Reporting I From: To: I EPA RPM I USACEPM 
Period: January 3 2011 February 1, 2012 Grlsell Dlaz-Cotto Elizabeth Buckrucker 

Work Perfonned 

This Period 

• On 25 Jan 12, project status meeting held at EPA to discuss possible field investigations in 2012. G . 
Hattan attended meeting via teleconference. The focus of the discussions was regarding possible clay layer 
investigation. Prior to meeting, coordinated with CH2 regarding agenda, handouts and presentation. 

• In preparation for the meeting, several discussions among CH2 and Corps technical personnel 
regarding possible investigations to more fully identity the 'clay' type layer. 

• On 17 Jan 12, conference call held with CH2 to discuss the two distinct layers, one which is 'clay 

like' and the true clay layer. Objectives for the investigation were discussed and how this could 

be beneficial to the overall OU2 CSM update. CH2 then prepared information for the 25 Jan 12 

meeting; which was reviewed prior to meeting. 

• Action Items from the 25 Jan 12 meeting include: 

• Revised clay investigation figure with CH2 to research geotech sample analysis beneficial 
to open pit investigation to determine clay layer competency. 

• Corps to provide any additional information regarding sample techniques . 

• Future discussions are planned once the revised information is available . 

• On 26 Jan 12, received summary of action items from J. Hess . 

• Schedule. On 20 Jan 12, an updated schedule was submitted, which will be pending until final 
decisions regarding fieldwork are made. Prior to this update, discussed the new tasks for addition 
and reviewed the schedule logic with J. Hess. 

• On 9 Jan 12, reviewed and provided comments on the Draft Soil, Sediment and Tissue Sampling Technical 
Memo. 

• Funding. On 20 Jan 12, received draft cash flow estimates from J. Hess. Received revised estimates on 28 

Jan 12 after above meeting held. Funding needed for FYI2 can likely be met with existing funds but full 

amount to be determined after decision on fieldwork is final. 

• Task Order 0002 Invoice. On II Jan 12, Invoice #25 was reviewed and approved for $14,976 ... 97, covering 

period 29 October- 25 November 2011. 

• Preparation of the monthly progress report and update ofthe contract expenditures spreadsheet 

Key Meetings This • As noted throughout this report . 

Period 

15 Sep 08; New lAG funding received totaling $450,000 

Key Contract 12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000 
Milestones 

12 Apr 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 4 awarded for $194,000. 
Completed to Date 

5 Nov 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 5 awarded for $224,144. 

Amount of contract funds available- $455,856. 

Contractor Actions/ Completed action items from the December 2011 meeting and reported back to the Corps/EPA. 

Accomplishments Develop approach for investigating the 'clay type' layer, discussed with the Corps, revised approach and 

prepared handouts for 25 Jan 12 meeting. 

On 25 Jan 12, attended meeting at EPA Region 2 offices and presented the investigation proposal. 

Prepared and distributed minutes and action items from the meeting and updated project schedule. 

1 OF 3 
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PM-ES 

The CH2M Progress Report Number 27 for January 2011 contains more detailed information. 

Projected Work, Meetings Milestones FY12. 

Narrative OU2 Metals TM to be finalized. 

OU2 work tasks: 

• Assess metal concentration and the relation to site conditions or general background conditions . 

• Installation of shallow groundwater well at Pharmachem property (potentially) . 

• Determination of impacts due to dioxin results and the 'clay layer' structure as noted during the 
fieldwork. 

• Reassessment of site CSM based on recent fieldwork; possible clay investigation . 

• Risk Assessment preparation . 

• RI preparation . 

Meetings 25 January 2012: Meeting held at EPA R2 offices. Future meetings TBD. 

Key Milestones Schedule updated 20 January 2012 

Forthcoming • Dates estimated in schedule update but are pending based on final decision of clay layer 
investigation. 

• December II - CH2 submission of Draft Soil, Sediment and Tissue Sampling Technical Memo . 

Issues 
Technical: • Surface soil, sediment, tissue, LNAPL and bench scale soil sample results reveal dioxin contamination. 

Overall site impacts being examined; discussions underway. 

Schedule: • December 2011; interim update. Anticipate formal update January 2012. 

Funding: • None at this time. Future needs will be determined as the follow-on tasks are more clearly defined. 

lAG Summary 
Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite 
Total lAG 

$450,000 0 Initial 9/15/08 . . $450,000 

$220,000 0 I 4/12/10 . . $670,000 

$750,000 0 2 9/14/10 . . $1,420,000 

Note: 1\ichiticafA.ssistance lAG; Procurement total- $1,269,000; Personnel/M&S = $151,000 

Expenditures: USACE and Contract 

Summary of Funds Spent Per Activity & Funding Remaining 

I 

_l:)escription - ---- - - -- ---- -u-- - -- u-

Funds I Funds I 

t--~~~!~~-~r ______ J ~ii:bM~n~~ j __ ~~~~~~=~ + --~l:::~;J __ 
Contract W912DQ-08-D-0016; Based Task Order 0002; 
awarded 12 Mar 09 r--=-:-------------- ----------··- ----------- ·------------ --- ------ ----
Contract W912DQ-08-D-0016; Based Task Order 0002; 
Mod 4 (see notes): awarded 12 Mar 10 

2011_1AG 2165-0ec_BiH 32 DHead.docx 

20F3 

$395,000.00 

$194,000.00 

- __ !Q,QQ_i 
i I 

$0.00 ! $395,000.00 ---------+-------------- --· -

$14,976.971 $187,709.21 $6,290.79 



PM-ES 

Note: The summary of Mods I, 2 and 3 are not detailed in table above. 
Mod I: 10 April 2009- Administrative mod awarded to incorporate final scope of work. 
Mod 2: 14 May 2009- Modification totaling $224,000. 
Mod 3: 5 November 2009- Modification deobligating $224,000 

lAG Scope of Work Summary (block 13 of lAG) 
Base lAG: This agreement obligates $450,000 to the U.S. Army Corps of Engineers- Kansas City District for Remedial Investigation/ 
Feasibility Study activities at Diamond Head Oil Refinery, OU2, Superfund Site (EPA ID# NJD092226000). 
I IVJV""~-VIIWVIY l'lii'UIII 

Name 

Beth Buckrucker 

Bonnie Lowe 
Shelley Thomas 
Julia Kisser 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
19 February 2012 

2011_1AG 2165-0ec_BIH 32 OHead.docx 

Contact Information 

(816) 389-3581 
Cell: (816) 695-
5797 
(816) 389-3803 
(816) 389-3842 
(816) 389-3874 

Responsibility 

Project Manager 

Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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